M achine Studies

Schedule for Run3-4,2001

August 21, 0800 - 1600

Time Descriptions Studiers | SRStatus
Tuesday, 08/21/01

0800-0815 || RF3HVPSIOC reboot Dimonte No beam

0815-0915 || Tying Johnson controls, control devices Andrew No beam
near 514 Stevens

0815-0915 || Re-install UPS on 61D FE EPS/PSS Friedman No beam

0815-0900 || I ncrease memory of iocsr scope Gunerson No beam

0815-1015 || Change out more griswoldsin the Putnam No beam
absor ber circuits

0815-1015 | Backflush the water path for S27B:Q4 Carwardine || No beam

0815-1015 || Repair water leak in SAA:V2 Carwardine || No beam

0815-0845 | Waveguide switch to RF2/4 Horan No beam

0815-1015 || Investigate Dac problem with S32/33 Carwardine || No beam

0815-1200 || Continuefiber receiver installation. Hillman No beam

0815-1200 || Continue bypassingwater OT interlock in || Fors No beam
ZoneE

0815-1100 || Verify wiring of booster bypass PSs Hillman No beam

1100-1200 || Booster RF frequency change test Sereno No beam

0845-1200 || RF conditioning without beam Horan No beam

Grelick
1200-1330 || RF conditioning beam Horan Stored
Grelick beam and

injection
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Time Descriptions Studiers | SRStatus
1200-1330 || Operator training Sawatski Stored
OPS beam and
injection
1330-1530 || Test various software with beam Emery Stored
beam and
injection
1530-1600 || Ready for user beam Yao Stored
OPS beam and
injection
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